
CIC tt : 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE 01 AUG 2003 BETWEEN APPROPRIATIONS AND/OR FUNDS
CUSTOMER ORDER NUMBER DW96941975 (AR 37-1)

(DIAMOND ALKALI (TA Rl/FS) BZ69-I

D.O. VOUCHER NO. BII VOUCHER NO. PAID BY CHECK NO.

PAGE NO. 001

COLLECTION VOU. NO.

ACCOUNTS OF

2 7 o:! 2 01 'j
PARTIAL tt 7 Ol-JUL-2003 THRU 01 AUG-2003

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

RILLING OFFICE (SEND REMITTANCE TO):

U8ACE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

0001
W
00

CINCINNATI OH 45268-7002
ATTN

MILL1NGTOH TN 3BOS4-5005

BILLED ACCOUNTING CIASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA 000000

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 241G 848 012975 96231

LINE ITEM MOA

CONTRACT - OUTSIDE GOVERNMENT
CONTRACT OUTSIDE GOVERNMENT
INHOUSE - LABOR
IMHOUSE LABOR
INHOUSE LABOR

£ 10 , V..0 . I) 1

DESCRIPTION

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS i, OTH INCIDENTAL TRVL EXP
PVT SCTR CONTRACTUAL ARCHITECTURAL t. ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

SUBTOTAL

PAYMENT DUE DATE 31 AUG 2003

PARTIAL AMOUNT PAID

PAY THIS AMOUNT
U)Ht M .i.Hitji-ii.iir.!

"'mi \ i'W fl-IE flBOVL ARIiClt.S WERE DELIVERED mi i";
-^"ICiS PERFORMED AS SFAtrD AND THAT THE PAYMMi'

!|i > l ? n is CORRECT TO THE REST OF MY KNOWLEDGE AND
>i ! i n fit PAID AND CHARGED TO THE APPROPRIATIONS) Ok

S) AS INDICATED."

SIGNATURE

$10,550.03

$451.50
$7,265.42
$778.69
$397.62

$1,656.80
$10,550.03

$.00

$10,550.03

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS IHLLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445 R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$1,000,
$55,
$45,
$10,

000.00
959.89
409.86
550.03
$ .00
$.00
$. 00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLE!! WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT1 THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

DATE
AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER



PM-ES
Progress Report for EPA Region

8/25/2003

Site: Diamond Alkali, Operable Unit 3, Passaic River Study Phase: R
Expansion, New Jersey

Bill No.: 27022015 IAG No.: DW96941975 (BZ694) IAG IAG B
Partial #7 NWK Award Date: 9/24/02 12/31/1

Reporting From: To: EPARPM
Period: July 1,2003 Aug 1.2003 Alice Yen

I/FS, OU3

cpiration Date: Other Corps
37 N/A

USAGE PM
Elizabeth Buckrucker

Work Performed

msPeriod

MeedngsTKs
Period

KeyMfesttnes

• Participation in database planning conference call 30 June 03 with MPI and Battelle personnel.

• Participation in project progress conference calls with MPI: held on 8, 15, 22 and 29 June 2003. HydroQual and
Battelle personnel also provide status of their work during these calls.

Review and payment of AE invoices for IAG DW9694 1 9 1 5 and IAG DW9694 1 975 .

• Update of hourly tracking table for AE expenditures.

• Conference Call "Passaic PM Meeting" with EPA. COE-NY. OMR and COE-KC PM's on 8 and 28 July 03. These
conference meetings used to coordinate all agencies actions and update on same. Action items assigned for each
PM for required coordination.

• PEAP .Amendment 1 received from MPI 29 Jul 03.

• Conference call meeting with EPA and MPI on 30 July 2003 to discuss presentation and expectations for upcoming
meeting with government agencies and all consultants.

• Review of HQI "Evaluation of HEP/CARP Framework" and receipt of Mass Balance Work Summary Memo (on 29
Jul 03): discussion of memo/revision in preparation for 6 Aug 03 meeting.

• June 30. 2003 - Telephone conference call: MPI/Battelle (meeting in personi/COE PM by telephone.

• Telephone conference call; Progress Meetings - 8. 15. 22 and 29 July 03.

• Telephone conference call; Passaic PM Meetings - 8 and 28 July 03.

• July 30. 2003 - Conference call with EPA/MPI (A. Yen. B. Fidler, and B. Buckrucker); preparation for 6 Aug 03
meeting.

• See LAG DW96941915 for milestones completed prior to 1 Jan 03.

• Negotiations with MPI held 6 and 14 Jan 03.

Task Order 00 1 1 awarded for $325 .262.00 on 11 Mar 03.

Projected Work, Meetings Milestones through next FY.

Narrative

Meetings

Key/Oestones
ForlhcomnQ

• Mid to Long-Term contract award timing not yet determined: RPM recommends Funding Spreadsheet remain the
same for now.

• Continuation of Weekly Progress calls and Passaic PM calls.

• Passaic "Government/Contractor Kick-Off meeting planned for 6 Aug 03.

• Project visualization meeting planned with HQI; date TBD.

• Project re-start and re-baselining and projection of task under current contracted work. Target to rebaseline
schedule in August and provide newly updated schedule of tasks currently under contract.
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PM-ES 3C5/2003

Progress Report for EPA Region II
Issues
Tectricat

SdvcUs

FiimJiiy,

CARP database currently unavailable (based on NJDEP concerns) for
efforts. EPA working this issue internally and with OMR/DEP.

EP A/Contractor (HydroQual) for use in modeling

Schedule impacted: contractor to provide date after which no further work can be accomplished.

Discussion during transidon meeting 12 May 03 with R. Basso and A. Yeh; they do not anticipate additional funds from HQ
this FY. Future funding will come from PRP accounts; ORC working on issues that will obtain the funds. Funding
spreadsheet was not changed based on decision by RPM.

USAGE
1.000,000

Direct Fund Cite
0

IAG Summary
Amendment Funding

Amend # Date USAGE Direct Fund Cite Total IAG
Initial 9/24/02 S 1,000,000

Note: Technical Assistance IAG: Procurement total = $825,000; Personnel = $175,000

Expenditures: USAGE & CONTRACT
Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 00 1 1

Contract Dollars Available - Not
Yet Obligated

Kansas City In- House
Labor/Travel

Totals

Funds For Activity

$ 325.262.00

$ 499,738.00

S 175,000.00

$ 1,000,000.00

Funds Disbursed
This Month

$ 7,265.42

$0

$ 3,284.61

$ 10.550.03

Funds Disbursed
To Date

S 12.381.41

$0

$ 43,578.48

S 55,959.89

Funds Remaining

$ 312,880.59

$ 499,738.00

$ 131.421.52

$ 944,040. 1 1

Contract OWigations/Deobligarions Plan (FY03)

1 Contract

DACW41-02-D-0003

Planned

$300,000

Date

1/31/03

Actual

$325.262.00

Date

3/11/03

Notes

New task order awarded; Task Order 00 1 1 .
IAG Scope of Work Summary (block 13 of IAG)
This amendment obligates $ 1,000,000 to the U.S. .Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibility Study at
the Diamond .Alkali OU3 Superfund Site (EPA ID: NJD980528996)

Project Delivery Team
Name
Beth Buckrucker

TrishavanBleisem
Pam Wittler-Stichweh
Ed Bristow

CcrtactHcrmalion
(816)983-3581
Cell: (8 16) 665-9059

(816)983-3823
(816)983-3827
(816)983-3583

fte^oonsfciJy
Project Manager

Contract Specialist
Contracting Officer
COR

Elizabeth Buckrucker
Project Manager
816-983-3581"

Date: August 25,2003
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